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Disclaimer 
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1. Introduction 

Waterman Moylan in conjunction with the applicant has prepared the following preliminary Construction, 

Environmental and Waste Management Plan (CEWMP) for the implementation of the construction phase 

of the proposed development on the lands at Churchfields, Dublin 15. 

The proposed development consists of 300 Residential units (220 houses, 80 apartments),The provision 

of a Crèche of approx. 570m2 on the ground floor of Block B. The provision of a community facility of approx. 

270m2 on the ground floor of Block C. The provision of 2 retail units of a combined area of approx. 280m2 

on the ground floor of Block C. The provision of access roads and associated infrastructure. The provision 

of public open spaces including play areas and kick about areas and new pedestrian and cycle connections. 

The provision of a Linear Park including play areas and kick about areas and new pedestrian and cycle 

connections;  

The plan sets out typical arrangements and measures which may be undertaken during the construction 

phase of the project to mitigate and minimise disruption/disturbance to the area around the site.  The 

purpose of this report is to summarise the possible impacts and measures to be implemented and to guide 

the Contractor who will be required to develop and implement the Construction Management Plan on site. 

Additionally, the report sets out to demonstrate how pollution of watercourses on the environment and 

surrounding area during and after the construction period will be prevented and/or mitigated. This plan 

details the implementation of measures in accordance with Environmental plans and Statements specified 

in Section 3 of this report. 

This Construction, Environmental and Waste Management Plan (CEWMP) is indicative only and should not 

be construed as representing the exact method or sequence in which the construction works shall be carried 

out. 

As is normal practice, the Main Contractor for the project is responsible for the method in which the 

demolition and construction works are carried out and to ensure that best practices and all legal obligations 

including Local Authority requirements and Health and Safety legislation are complied with. The main 

contractor is also responsible for the design and installation of all temporary works required to complete 

the permanent works. This plan can be used by the Main Contractor to develop their final Construction 

Management Plan.  The Applicant reserves the right to deviate from the contents of this report, while still 

complying with all relevant Local Authority requirements and legislation. 
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2. Site Location and Description 

2.1 Site Location 

The site is located in Damastown Avenue, Churchfields, Dublin 15, bounded to the north by Damastown 

Avenue, to the east by greenfield lands which is proposed to form part of the future phased development 

to the west by the new Church Fields link road and to the south by existing residential developments. The 

site of approximately 9.5ha is located between the existing Wellview and Avondale Estates to the South. 

Refer to Figure 1 for the location of the proposed development. Refer to Waterman Moylan Drawing 20-

074-P010 for details.  

Figure 1 – Site Location (image taken from Google Earth) 

 

 

 

 

Site 

Location 
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2.2 Existing Conditions 

The subject site boundary line has an area of c. 9.5 hectares.  

The site falls from east to west at a fairly steep natural slope of c. 1:30, ranging in levels from 88.00m 

69.00m OD Malin.  

There is a portion of existing asphalt surface road within the subject sites boundaries which is not in use. 

The remainder of the site is in greenfield condition. 

2.3 Proposed Construction Works 

The proposed work will consist of the following: 

• Site preparation; 

• Erection of security fencing/perimeter fencing; 

• Setting up a secure site compound including wash down area; 

• Site clearance including topsoil stripping; 

• Construction of infrastructure including access road, footpaths, drainage and services; 

• Provision of road upgrades and pedestrian links; 

• 300 Residential units (220 houses, 80 apartments) 

• The provision of a Crèche of approx. 570m2 on the ground floor of Block B. 

• The provision of a community facility of approx. 270m2 on the ground floor of Block C. 

• The provision of 2 retail units of a combined area of approx. 280m2 on the ground floor of Block C. 

• The provision of access roads and associated infrastructure 

• The provision of public open spaces including play areas and kick about areas and new pedestrian 

and cycle connections;  

• The provision of a Linear Park including play areas and kick about areas and new pedestrian and 

cycle connections;  

2.4 Surface Water Impacts 

 Protection of the watercourse is paramount during the construction stage of the subject 

development. Additionally, retained trees and hedgerows on-site shall also be protected. Temporary 

measures will be put in place to remove sediments, oils and pollutants. 

Surface water run-off from surface construction activities has the potential to become contaminated. The 

main contaminants arising from construction activities include: 

• Suspended solids: arising from ground disturbance and excavation; 

• Hydrocarbons: accidental spillage from construction plant and storage depots; 

• Faecal coliforms: contamination from coliforms can arise if there is inadequate containment and 

treatment of onsite toilet and washing facilities; and 

• Concrete/cementitious products: arising from construction materials. 

These pollutants pose a temporary risk to surface water quality for the duration of the project if not properly 

contained and managed.  
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3. Mitigation Measures 

The following Mitigation Measures are to address potential impacts to water quality and are required to 

protect the East Pinkeen River and subsequently the Tolka River located downstream.   All works will be 

undertaken with reference to the following guidelines: 

• CIRIA C532: Control of Water Pollution from Construction Sites, Guidance for Consultants and 

Contractors (Masters-Williams et al., 2001); 

• CIRIA C692: Environmental Good Practice on Site, (Audus et al., 2010) 

• BPGCS005: Oil Storage Guidelines; 

• CIRIA C648: Control of Water Pollution from Linear Construction Projects: Technical Guidance 

(Murnane et al., 2006a) 

• CIRIA C648: Control of Water Pollution from Linear Construction Projects: Site Guide (Murnane et 

al., 2006a) 

• Guidelines on Protection of Fisheries During Construction Works in and Adjacent to Waters (IFI 

2016) 

• Guidelines for Planning Authorities – Architectural Heritage Protection – Guidance on Part IV of the 

Planning and Development Act 2000. (Part 2, Chapter 7) and ICOMOS Principles. 

• Guidelines on Protection of Fisheries During Construction Works in and Adjacent to Water, Inland 

Fisheries Ireland (IFI, 2016)  

The mitigation measures outlined in the report are in keeping with those outlined in the EclA/NIS, however, 

any additional measures identified as necessary in either of these reports shall be incorporated into the 

CEWMP by the contractor before commencing work on site. Emergency contact numbers for the Local 

Authority Environment Section, Inland Fisheries Ireland, the Environmental Protection Agency and the 

National Parks and Wildlife Service will be displayed in a prominent position within the site compound. 

These agencies will be notified immediately in the event of a pollution incident. 

The schedule of mitigation presented within Table 1 summarises measures that will be undertaken to 

reduce impacts on ecological receptors within the zone of influence of the proposed development.  
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Table 1 Schedule of Surface Water Mitigation Measures 

No. Risk Possible Impact Mitigation Result of Mitigation 

1 Hydrocarbons from 

carparking area 

entering the 

watercourse. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

Designated parking at 

least 50m from any 

watercourse. 

Ensures no soil 

disturbance or 

hydrocarbons leak 

near aquatic zone  

2 Pollutants from site 

compound areas 

entering the 

watercourse. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

The site compound 

will be located at least 

50m from any 

watercourse.  

Prevents pollution of 

the aquatic zone from 

toxic pollutants 
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3 Pollutants from 

material storage areas 

entering the 

watercourse. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

Fuels, oils, greases 

and other potentially 

polluting chemicals 

will be stored in 

bunded compounds at 

the Contractor’s 

compound or a 

location at least 50m 

from any body of 

water. Bunds are to 

be provided with 

110% capacity of the 

storage container. 

Spill kits will be kept 

on-site at all times 

and all staff trained in 

their appropriate use.  

Method statements 

for dealing with 

accidental spillages 

will be provided by the 

Contractor for review 

by the Employer’s 

Representative. 

Prevents 

contamination of 

aquatic zone by toxic 

pollutants 

4 Concrete/cementitious 

materials entering the 

watercourse from 

washdown. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

A designated wash 

down area within the 

Contractor’s 

compound will be 

used for cleaning of 

any equipment or 

plant, with the safe 

disposal of any 

contaminated water. 

Prevents 

contamination of 

aquatic zone by 

suspended solids or 

pollutants, ensures 

invasive species 

material is not 

transported off-site 

5 Leaching of 

contaminated soil into 

groundwater. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

Spill kits will contain 

10 hr terrestrial oil 

booms (80mm 

diameter x 1000mm) 

and a plastic sheet, 

upon which 

contaminated soil can 

be placed to prevent 

leaching to 

groundwater 

Prevents 

contamination of 

aquatic zone by 

petrochemicals 
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6 Pollutants from 

equipment 

storage/refuelling 

area entering the 

watercourse. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

Any refuelling and 

maintenance of 

equipment will be 

done at designated 

bunded areas with full 

attendance of plant 

operative(s) within 

contained areas at 

least 50m from any 

watercourse 

Prevents 

contamination of 

aquatic zone by 

petrochemicals 

7 Runoff from exposed 

work areas and 

excavated material 

storage areas 

entering the 

watercourse. 

Water quality impacts 

Reduction in habitat 

quality 

Mortality of aquatic 

key ecological 

receptors/qualifying 

interests 

Contractor to prepare 

a site plan showing 

the location of all 

surface water 

drainage lines and 

proposed discharge 

points to the sewer. 

The plan will include 

the location of all 

surface water 

protection measures, 

including monitoring 

points and treatment 

facilities.  

Prevents 

contamination of 

aquatic zone by 

suspended solids or 

pollutants. 
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4. Construction Waste Management 

The main sources of construction waste arising from this project will be: 

• Topsoil and subsoil 

• Packaging and general waste from construction activities 

• General site clearance waste including tree stumps, etc. 

It is practical that all topsoil and subsoil generated remains on-site and is used for landscaping and 

engineering purposes as appropriate. Please refer to sections 4.6 & 4.7 for further details. 

4.1 Policy and Legislation 
The principles and objectives to deliver sustainable waste management for this project have been 

incorporated in the preparation of this report and are based on the following strategic objectives:- 

• National Policy: The Waste Management Acts 1996 to 2005. 

• Local Policy:  Waste Management Plan for the Dublin Region 2005 – 2010, November 2005. 

This Waste Management Plan is also in accordance with the following guidance note published by the 

Department of the Environment, Heritage and Local Government in July 2006:- 

• Best Practice Guidelines on the Preparation of Waste Management Plans for Construction and 

Demolition (C&D) Projects.  

The hierarchy of waste management sets out the guiding principles in order of importance as follows:- 

1. Reduction of the amount of waste generated by the construction process. 

2. Segregation of waste is a key concept that will be implemented during the construction phase of 

the development to enable ease of re-use and recycling, wherever appropriate.  

3. Recycle waste material where feasible, including the use of excess excavations as fill material, 

recycling of various waste fractions such as; metals, packaging etc. 

4.2 On-site Waste Management 
An estimate of the quantities of surplus construction and demolition (C&D) waste and materials which will 

arise during the construction phase shall be created by the main contractor. 

The Purchasing Manager shall ensure that materials are ordered so that the quantity delivered, the timing 

of the delivery and the storage is not conducive to the creation of unnecessary waste. 

4.3 Off-Site Waste Management Licensing/Permitting 
All waste materials (where necessary, after in-situ reuse and recycling options have been fully considered) 

shall be disposed of off-site, under the appropriate Duty of Care and subject to approvals/consents from 

the relevant statutory bodies. It is the responsibility of the Main Contractor to ensure that any company to 

whom waste is transferred is legally permitted to do so and that the facility they bring the waste to is licensed 

to handle that type of waste as outlined in the Waste Management Acts 1996-2005. The Waste Collection 

Permit Register, in accordance with the Waste Management (Collection Permit) Regulations 2001 will be 

consulted to ensure that waste carriers hold the appropriate permit.  
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It is anticipated that there is the possibility that waste materials will have to be moved off-site. It is the 

intention to engage specialist waste service contractors, who will possess the requisite authorisations, for 

the collection and movement of waste off-site, and to transport the material to a facility that currently holds 

a Waste Licence, Waste Permit, or Certificate of Registration. Details of waste service contractors and 

demolitions are not confirmed at the time of writing. The following waste authorisations will be arranged 

specifically for the project: 

Authorisation Type Specific Need for Project 

(Yes / No?) 

Waste Licence Yes 

Waste Permit Yes 

Waste Collection Permit Yes 

Transfrontier Shipment Notification Not expected 

Movement of Hazardous Waste Form Not expected 

Table 2 | Specific Waste Authorisation Necessary for the Scheme 

Any wastes that have to be disposed of/recycled off-site will be transported to the nearest appropriate 

facility to comply with the proximity principle and reduce the associated emissions from the transportation 

of waste. The Environmental Protection Agency holds details of waste facilities, which will be consulted 

where necessary.  

An inspection of the site shall be made by the Main Contractor for hazardous substances, gas cylinders 

and the like. If such substances are encountered during construction, then works must be halted. The 

Project Supervisor Construction Stage (PSCS) and the responsible Statutory Authority shall be informed 

immediately.  

The Contractor shall prepare a detailed inventory of construction based hazardous waste generated, such 

as tars, adhesives, sealants, and other dangerous substances, and these will be kept segregated from 

other non-hazardous waste to prevent possible contamination. Arrangements shall be made for such 

substances for disposal in a safe manner to an authorized disposal site or by means acceptable to the 

relevant Authority. 

Certificates and licenses of waste hauliers and recycling/ disposal facilities shall be held by the main 

contractor for inspection as part of the contractor’s own construction waste management plan 

The Contractor shall ensure that the excavation works are carried out in accordance with best standard 

practice and excavation materials are well segregated to minimize any potential cross-contamination. 

In the unlikely case of a soil/topsoil surplus the Contractor shall carry out appropriate environmental 

chemistry testing to determine the waste classification of the soils that are to be excavated and that shall 

include Waste Acceptance Criteria testing. The test regime shall be agreed upon with the receiving landfill 

operator and the testing shall be carried out by an accredited laboratory. 

Should excavation materials be assessed to be hazardous, the Contractor shall carry out pre-treatment of 

the waste soils to a methodology that is agreed with the receiving landfill operator and in accordance with 

Environmental Protection Agency guidance. 
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The Main Contractor is encouraged to reuse and recycle any waste materials as far as is reasonably 

practicable. 

The Main Contractor shall manage and carry out the works following best environmental practice and the 

requirements of the Local Authority, EPA and all requirements as specified in this document. 

4.4 Appointment of Construction & Demolition Waste Manager 

A C&D Waste Manager shall be appointed from the Contractor’s Staff and have overall responsibility for 

the implementation of the project Waste Management Plan (WMP) during the construction phase. The C&D 

Waste Manager will be appropriately trained and assigned the authority to instruct all site personnel to 

comply with the specific provisions of the WMP. At the operational level, a designated person from the main 

contractor and each subcontractor on the site shall be assigned the direct responsibility to ensure that the 

operations stated in the WMP are performed on an ongoing basis. 

Copies of the WMP will be made available to all relevant personnel on-site. All site personnel and sub-

contractors will be instructed about the objectives of the WMP and informed of the responsibilities which 

fall upon them as a consequence of its provisions. Where source segregation, selective demolition and 

material reuse techniques apply, each member of staff will be given instructions on how to comply with the 

WMP. Posters will be designed to reinforce the key messages within the WMP and will be displayed 

prominently for the benefit of site staff. 

4.5 Construction & Demolition Record Keeping 
Details of all arisings, movement and treatment of C&D waste shall be recorded as part of the Waste 

Auditing regime. 

It is the duty of the C&D Waste Manager to ensure that necessary licenses have been obtained as needed. 

Each consignment of C&D waste taken from the site will be subject to documentation that will conform with 

Table 2 along with Transportation Dockets to ensure full traceability of the material to its final destination. 

Detail Particulars 

Project of Origin Damastown Avenue, Churchfields, Dublin 15 

Material being Transported Soil, Construction waste 

Quantity of Material TBC by Contractor prior to starting works 

Date of Material Movement TBC by Contractor prior to starting works 

Name of Carrier TBC by Contractor prior to starting works 

Destination of Material TBC by Contractor prior to starting works 

Proposed Use TBC by Contractor prior to starting works 

Table 3 | Details of Materials Taken from Site 

4.6 Topsoil 
In the case of topsoil, careful planning and on-site storage can ensure that this resource is reused on-site 

as much as possible. Any surplus of soil not reused on site can be sold. However, topsoil is quite sensitive 

and can be rendered useless if not stored and cared for properly. 
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• Topsoil must be kept completely separate from all other construction waste as any cross-

contamination of the topsoil can render it useless for reuse. 

• It is important to ensure that topsoil is protected from all kinds of vehicle damage and kept away from 

site-track, delivery vehicle turning areas and site plant and vehicle storage areas. 

• The required inspections and analysis of topsoil/subsoil properties will be undertaken to accompany 

any Article 27 applications. 

If topsoil is stored in piles of greater than two metres in height, the soil matrix (internal structure) can be 

damaged beyond repair. It should also be kept as dry as possible and used as soon as possible to reduce 

any deterioration through lengthy storage and excess moving around the site. 

Records of topsoil storage, movements and transfer from the site should be kept by the C&D Waste 

Manager. It is projected that topsoil will be reused on-site for landscaping purposes in both private 

residential gardens and public green areas, and any excess topsoil will be used on adjacent developments, 

transferred through the Article 27 application process and associated licence grant. 

4.7 Earthworks (Subsoil) – Cut and Fill Policy 

Earthworks for road and structure foundations form a major part of the quantity of waste that will be 

generated by the construction phase of this project. To optimise the impact of the generation of surplus 

material due to excavation the following principles will be considered during the detail design and 

construction phase: 

• The quantity of excavated materials to be removed from or imported into the site has been reduced by 

establishing levels of the proposed buildings which optimise the volume of cut and fill. It is not 

envisaged that any surplus excavated material will result from this development and that all arisings 

from excavations will be retained and reused on site. Should any import or export of subsoil material 

be required to/from the adjacent developments, any subsoil transfer such as this shall require an article 

27 application and associated licence grant. 

• Unsuitable sub-soils generated by excavations on site will be reviewed for reuse as landscaping or 

non-engineering fills on adjoining or other construction sites within the region. 

• Careful separation of builders’ rubble packaging and contaminated waste from re-usable material will 

result in the minimisation of the disposal of material to landfill. 
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5. Management of Environmental Impacts 

5.1 Roles and Responsibilities 

5.1.1 Main Contractor 

The main Contractor will have overall responsibility for the implementation of the project Construction 

Surface Water Management Plan (CSWMP) during the construction phase. The appointed person from the 

Main Contractors team will be appropriately trained and assigned the authority to instruct all site personnel 

to comply with the specific provisions of the CSWMP. At the operational level, a designated person from 

each subcontractor on the site shall be assigned the direct responsibility to ensure that the operations 

stated in the CSWMP are performed on an ongoing basis. 

Copies of the Construction Surface Water Management Plan will be made available to all relevant personnel 

on-site. All site personnel and sub-contractors will be instructed about the objectives of the CSWMP and 

informed of the responsibilities which fall upon them because of its provisions.  

The responsibilities of the appointed person will be as follows; 

• Updating the CSWMP as necessary to reflect activities on site. 

• Advise site management (including, but not limited to, the site Construction Manager) on 

environmental matters; 

• Ensure pre-construction checks for protected species, if any, are undertaken; 

• Review method statement of the sub-contractors to ensure that it incorporates all aspects of CSWMP 

• Provide toolbox talks and other training, and ensure understanding by all involved of all mitigation 

measures; 

• Assess the effectiveness of mitigation, check the weather forecast and site conditions where trigger 

levels are required; 

• Ensure adherence to the specific measures listed in the Planning Conditions; 

• Provide advice on the production of written method statements and site environmental rules and on 

the arrangements to bring these to the attention of the workforce; 

• Investigate incidents of significant, potential or actual environmental damage, ensure corrective 

actions are carried out and recommend means to prevent recurrence; and, 

• Be responsible for maintaining all environmental-related documentation. 

• Ensure plant suggested is environmentally suited to the task in hand; and 

• Coordinate environmental planning of the construction activities to comply with environmental 

authorities’ requirements and with minimal risk to the environment. Give contractors precise 

instructions as to their responsibility to ensure correct working methods where the risk of 

environmental damage exists. 
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5.1.2 Construction Waste Manager 

A Construction Waste Manager shall be appointed from the Contractor’s Staff and have overall 

responsibility for the implementation of the project Waste Management Plan (WMP) during the construction 

phase. The Construction Waste Manager will be appropriately trained and assigned the authority to instruct 

all site personnel to comply with the specific provisions of the WMP. At the operational level, a designated 

person from the main contractor and each subcontractor on the site shall be assigned the direct 

responsibility to ensure that the operations stated in the WMP are performed on an ongoing basis. 

Copies of the Waste Management Plan will be made available to all relevant personnel on-site. All site 

personnel and sub-contractors will be instructed about the objectives of the Waste Management Plan and 

informed of the responsibilities which fall upon them as a consequence of its provisions. Where source 

segregation, selective demolition and material reuse techniques apply, each member of staff will be given 

instructions on how to comply with the Waste Management Plan. Posters will be designed to reinforce the 

key messages within the Waste Management Plan and will be displayed prominently for the benefit of site 

staff. 

5.1.3 Environmental Officer 

The Environmental Officer will be responsible for, but not limited to, the following activities: 

• Ensuring that the requirements of the CEWMP are developed and environmental system elements 

(including procedures, method statements and work instructions) are implemented and adhered to 

with respect to environmental requirements; 

• Reviewing the Environmental responsibilities of other managed Contractors in scoping their work 

and during Contract execution; 

• To ensure that advice, guidance and instruction on all CEWMP matters are provided to all their 

managers, employees, construction contractors and visitors on-site; 

• Report to the Construction manager on the environmental performance of the Line Management, 

Supervisory Staff, Employees and Contractors; and, 

• Advise site management (including, but not limited to, the site Construction Manager) on 

environmental matters. 

5.1.4 Project Environmental Consultant 

The Project Environmental Consultant will be responsible for, but not limited to, the following activities: 

• Preparation of the CEWMP, environmental control plans, supporting procedures; 

• Advise site management (including, but not limited to, the site Construction Manager) on 

environmental matters; 

• Ensure adherence to the specific measures listed in the Planning Conditions and in the Natura Impact 

Statement (NIS) Mitigation matters; 

• Provide advice on the production of written method statements and site environmental rules and on 

the arrangements to bring these to the attention of the workforce; 

• Investigate incidents of significant, potential or actual environmental damage, ensure corrective 

actions are carried out and recommend means to prevent recurrence; and, 

• Be responsible for maintaining all environmental-related documentation. 
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5.1.5 Project Ecologist 

The Project Ecologist is required to: 

• Undertake pre-construction checks for protected species 

• Review method statement of the contractor to ensure that it incorporates all aspects of CEWMP 

• Provide toolbox talks and other training, and ensure understanding by all involved of all mitigation 

measures 

• Assess the effectiveness of mitigation, check the weather forecast and site conditions where trigger 

levels are required 

• Check for adequacy of infiltration where water is being pumped 

5.1.6 Site Supervisor 

Site Supervisors are required to: 

• Read, understand and implement the CEWMP; 

• Know the broad requirements of the relevant law in environmental matters and take whatever action 

is necessary to achieve compliance. Where necessary seek the advice of the Environmental Officer; 

• Ensure that the environmental matters are taken into account when considering contractors’ 

construction methods and materials at all stages; 

• Be aware of any potential environmental risks relating to the site, plant or materials to be used on 

the premises and bring these to the notice of the appropriate management; 

• Ensure plant suggested in environmentally suited to the task in hand; 

• Coordinate environmental planning of the construction activities to comply with environmental 

authorities requirements and with minimal risk to the environment. Give contractors precise 

instructions as to their responsibility to ensure correct working methods where the risk of 

environmental damage exists; 

• Where appropriate, ensure Contractors method statements include correct waste disposal methods; 

• Be aware of any potential environmental risks relating to the Contractors and bring these to the notice 

of the appropriate management 

5.1.7 Site Personnel 

All Contractors, and other site personnel, on the project, will adhere to the following principal duties and 

responsibilities: 

• To co-operate with the construction management team and the Environmental Officer in the 

implementation and development of the CEWMP at the site; 

• To conduct all their activities in a manner consistent with regulatory and best environmental practice; 

• To participate in the environmental training programme and provide management with any necessary 

feedback to ensure effective environmental management at the site; and, 

• Adhere to the requirements of the site environmental rules. 

5.2 Hours of Working 

Typical working hours for the site would be 08.00 to 19.00 Monday to Friday and 08.00 to 14.00 Saturday. 

No Sunday work will generally be permitted.  The above working hours are typical; however, special 

construction operations may need to be carried out outside these hours to minimise disruption to the 

surrounding area. 
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Weather restrictions may apply, i.e. no cement pouring during heavy rainfall.  To be determined by the 

project ecologist. 

5.3 Pre-Construction Plan 

5.3.1 General Set up and Pre-Commencement Measures 

The following measures will be carried out by the Main Contractor: 

1. A full condition survey of the public infrastructure that will be utilised or affected by construction 

traffic, before the commencement of any work on the site, will be carried out. This condition survey 

to include an inventory of the road network intended to be used by vehicles, weight restrictions to 

be imposed on vehicles, a full colour photographic record of the road network intended to be used, 

a full written account of the existing condition and structural integrity of the infrastructure detailing 

all existing defects and features. Copies of these survey reports would be provided to the third-

party owners.   

2. Prior to any site works commencing, the main contractor will investigate/identify the exact location 

of and tag all existing services and utilities around and through the site with the assistance of the 

relevant Fingal County Council (FCC) technical divisions and utility companies. 

3. The developer will appoint a Project Manager to manage the construction process on-site.  

4. No waste, dirt, debris or other material shall be deposited on the public road or verge by machinery 

or vehicles travelling to or from the site during the construction phase. The contractor to arrange 

vehicles leaving the site to be kept clean. 

5. Site security lighting will be located and designed so as not to result in glare on the public road or 

to impact negatively on any nearby dwellings.  

6. Prior to any site works commencing, the contractor shall carry out a Site Investigation (SI). The Site 

Investigation report shall include detailed information on groundwater levels to allow for a risk 

assessment of potential adverse impacts of stabilised soils and/or recycle aggregates to 

groundwater. Additionally, the SI report should also include an evaluation of the re-use properties 

of the soils including laboratory trial mixes to evaluate the performance of the soils following the 

addition of lime and/or cement. Site investigation should include WAC testing as well as Irish EPA 

suite to evaluate the soil suitability for off-site disposal at a Soil Recovery Facility.  

 

 

 

5.3.2 Site Security and Hoarding Lines 

Hoarding lines and site security will be set up within the development site as required. 

Hoarding and security fencing will be required on the public roads during the construction works and for the 

construction of the new realigned entrance to the site. Before construction commencing, a detailed 

construction traffic management plan will be prepared and submitted by the appointed contractor to FCC. 

The traffic management plan will identify staging areas, delivery of materials, strategy for large concrete 

pours, removal of demolition waste, traffic routes etc. 
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Access gates will be operated by a flagman who will divert incoming/outgoing vehicles/pedestrians and 

general traffic as necessary. 

5.3.3 Designated Storage Area & Site Compound 

A site compound(s) including offices and welfare facilities will be set up by the main contractor in locations 

to be decided within the subject site.  

The main contractor will be required to schedule the delivery of materials daily. The main contractor will be 

required to provide a site compound on the site for the secure storage of materials.   

Measures will be implemented throughout the construction stage to prevent contamination of the soil and 

surrounding watercourses from oil and petrol leakages and significant siltation.  Suitable bunded areas will 

be installed for oil and petrol storage tanks.  Designated fuel filling points will be put in place with appropriate 

oil and petrol interceptors to protect from accidental spills.  Spill kits will be provided by the Contractor to 

cater for any other spills. 

5.3.4 Cut Off Trenches 

To prevent silt runoff from the development site the contractor will excavate a number of temporary cut off 

trenches along the Western development boundary in advance of stripping topsoil if it is required.  

5.3.5 Deliveries, Site Access and Construction Routes 

The Churchfield development is bounded to the south by residential lands, to the north by Damastown 

Avenue and by Church road to the East. The N3 is c. 1km south of the site. Deliveries and access to the 

construction site will typically be made via N3 as can be seen in Figure 3 below. 

A restriction on using any of the surrounding residential roads for Construction traffic will be put in place.  

Due regard will be paid to minimising any impacts by construction vehicles on the existing developments in 

the area. Should routes become an issue, then the position will be reviewed by the Project Team and 

changes made.  

Particular emphasis will be placed on;  

 The issue of instructions and maps on getting to site to each supplier sub-contractor to avoid ‘lost’ 

construction traffic travelling on unapproved routes; 

 Ongoing assessment of the most appropriate routes for construction traffic to and from the site; 

 Interface with the operation of local traffic; 

 Use of a banksman and/or traffic lights to control the exit of construction vehicles; and 

 No construction traffic waiting on the public roads. 

A detailed Construction Management Plan will be prepared by the contractor before construction which will 
outline site logistics and indicate the following: 

 Site Access Locations; 

 Site Boundary Lines; 

 Tower Crane Locations; 

 Vehicle Entry and exit routes from the site; 
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 Unloading areas; 

 Site Offices and welfare facilities; 

 Material Storage areas; and 

 Banksmen Locations. 

 

Materials will be ordered and delivered to site on an “as needed” basis to prevent oversupply to site.  

Deliveries will be managed upon arrival to the site and systems should be provided to avoid any queuing 

of delivery vehicles.  

In the event that large concrete pours are required which may result in congestion at the entrance to the 
site the deliveries will be organised such that concrete trucks will queue at a pre-determined staging point 
(such that they do not cause an obstruction to general traffic in the area) and will then be called in by radio 
as appropriate to the site, via a pre-determined route and to the required access gate.  

Set procedures and designated wash-out areas will be provided. 

All delivery vehicles will be coordinated as required at the relevant access point. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

To Development –  

From Development - 

Figure 2 Construction Routes to/from the development 
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Set procedures and designated wash-out areas will be provided, or vehicle wash-out will be prohibited if a 

suitable wash-out area is not identified. 

The Main Contractor will ensure that surface and ground waters are adequately protected from 

contamination by stored materials. 

All delivery vehicles will be coordinated as required by a flagman on duty at the relevant access point. 

All large pours will be carefully coordinated with the roads department at Fingal County Council. 

The main contractor will be required to schedule the delivery of materials daily. If necessary, the main 

contractor will be required to provide a secure material staging compound on the site.   

The primary item of the plant will be tower cranes which are to be located within the curtilage of the site for 

the duration of the works.  

5.3.6 Parking 

A site compound including offices and welfare facilities as well as a small amount of parking will be available 

on-site for contractors and site visitors. The subject site is mainly served by 2 No. bus stops in the close 

vicinity to the site. These are Curragh Hall Stop, c. 650m northeast of the site on the R121 and Lady’s Well 

Road Stop, c. 600m south of the subject site in Ladyswell Road. 

No parking of construction-related vehicles will be permitted on the adjoining road network (Damastown 

Avenue) and adequate parking facilities will be made available within the Construction Compound for all 

site workers during construction. 

For those who wish to cycle to and from the development, dedicated cycle parking will be provided for the 

duration of the works within the site. Shower facilities and lockers will also be provided, and cycle links will 

be maintained at all times. 

A Construction Stage Mobility Plan will be prepared by the contractor alongside the Construction 

Management Plan before starting on site. 

5.4 Construction Plan 

5.4.1 Vehicle Washdown 

Where possible the permanent connection to the public foul sewer will be used temporarily for the 

construction phase. Vehicle wash down water will discharge directly, via suitable pollution control and 

attenuation, to the foul sewer system.   

5.4.2 Surface Water Run-off 

On-site treatment measures will be installed to treat surface water run-off from the site prior to discharge to 

the receiving East Pinkeen River. The installation of proprietary surface water treatment systems including 

class 1 full retention petrol interceptors and spill protection control measures. Settlement tanks/ponds will 

be sized to deal with surface run-off and any groundwater encountered. All measures will be approved 

before commencement with the Pollution Section of Fingal County Council.   

A sampling chamber with shut down valve will be installed downstream of the settlement pond/tank and 

water quality monitoring will be carried out here prior to discharge to the river.  
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Pollutants arising from construction works pose a temporary risk to surface water quality for the duration of 

the project if not properly contained and managed. 

The recommendations as outlined in the Inland Fisheries Ireland document, ‘Guidelines on Protection of 

Fisheries During Construction Works in and Adjacent to Waters (2016)’, outline the following items to be 

considered for the protection of adjacent watercourses during the construction stage: 

1.  Fuels, oils, greases and hydraulic fluids must be stored in bunded compounds well away from the 

watercourse. Refuelling of machinery, etc., will be carried out in bunded areas. 

2.  Runoff from machine service and concrete mixing areas must not enter the watercourse. 

3.  Stockpile areas for sands and gravel will be kept to minimum size, well away from the watercourse. 

4.  Runoff from the above will only be routed to the watercourse via suitably designed and sited 

settlement ponds/filter channels.  

5.  Settlement ponds will be inspected daily and maintained regularly. 

6.  Temporary crossings will be designed to the criteria laid down for permanent works. 

7.  Watercourse banks will be left intact as much as possible. If they have to be disturbed, all practicable 

measures will be taken to prevent soils from entering the watercourses. 

The main pollutants of site water are silt, fuel/oil, concrete and chemicals. See Table 4 for a list and brief 

description of pollution prevention measures. 
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Table 4:  Pollution Prevention Measures 

Source  Action 

Detergents Use of detergents will be carried out in designated areas 
draining to the foul sewer. 

Fuel/Oil 

Fuel/oil stores must be located away from the site drainage 
system and the edge of watercourses. 

Ensure adequate measures are identified to prevent or contain 
any spillage such as creating a fall away from any drainage grid 
or blocking drainage points. 

Prevent oil pollution by: 

� Suitable bunded storage of fuel/oil, and use of drip trays under 
plant, and 

� An oil separator, and/or 

� On-site spill-kit 

� Commercially available absorbent granules, pads or booms. 

Material 

Storage 

Store drums, oil and chemicals on an impervious base and 
within a secured bund. 

 Ensure topsoil and/or spoil heaps are located at least 10m away 
from watercourses. Consider seeding them or covering them 
with tarpaulin to prevent silty runoff and losses due to wind. 

Leaks and 

Spills 

Storage facilities are to be checked regularly to ensure any leaks 
or drips are fixed to prevent loss and pollution. 

 Ensure appropriate spill response equipment is located near to 
the material in case of containment failure or material spills, and 
ensure site staff know how to use it. 

 Adequate stocks of absorbent materials, such as sand or 
commercially available spill kits and booms should be available 
at all times. 

Litter Provide waste bins on-site as appropriate. 

Construction 

Vehicles 

Provide vehicle wheel washing. 

Concrete, 

Cement and 

Bentonite 

Washout of these materials will be carried out in a designated, 
impermeable contained area. The washout water itself will be 
disposed of off-site or discharged to the foul sewer if authorised. 
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5.4.3 Surface Water Monitoring Parameters 

In addition to daily visual inspections, a surface water monitoring programme, as outlined in Table 3 must 

be followed during construction to ensure maintenance of water quality protection. This is in line with 

Transport Infrastructure Ireland (TII)’s ‘Guidelines for the Creation, Implementation and Maintenance of an 

Environmental Operating Plan’. It is considered that the parameter limit values (Guide/Mandatory) defined 

in the Fresh Water Quality Regulations (EU Directive 2006/44/EEC) should act as a trigger value for the 

monitoring of Surface Water.  

Table 5 Monitoring Guidelines (Fresh Water Quality Regulations) 

 Parameter Guide limit Mandatory 

Limit 

Frequency and Manner of 

Samplings 

Temperature  1.5 0C Weekly, and at appropriate 

intervals where the works activities 

associated with the scheme have 

the potential to alter the 

temperature of the waters. 

Dissolved oxygen 50% of Samples ≥ 9 

(mg/l O2) 

100% of Samples ≥ 7 

(mg/l O2) 

 Weekly, a minimum of one sample 

representative of flow oxygen 

conditions of the day of sampling 

pH  6-9 Weekly 

Nitrites ≤0.01 (mg/l N02)  Monthly 

Suspended Solids ≤25 (mg/l)  Monthly 

BOD5 ≤3 (mg/l)  Monthly 

Phenolic Compounds   Monthly where the presence of 

phenolic compounds is presumed 

(An examination by test) 

Petroleum 

Hydrocarbons 

5 (mg/l)  Monthly (visual) 

Non-Ionized Ammonia ≤ 0.005 (mg/l NH3)  Monthly 

Total Ammonium ≤ 0.004 (mg/l NH4)  Monthly 

Total Residual 

Chlorine 

 ≤ 0.005 (mg/l 

HOCl) 

At appropriate intervals where 

works activities associated with the 

scheme have the potential to alter 

the Total residual Chlorine of the 

waters 

Electrical Conductivity   Weekly 
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5.4.4 Sediment Control 

Construction runoff is heavily laden with silt which can block road gullies and reduce the hydraulic capacity 

in pipes and rivers, contributing to ponding and flooding. Continued development without appropriate 

controls will ultimately keep maintenance costs elevated, whether that be in cleaning gullies, jetting pipes 

or dredging. Sediment control plans will be implanted on-site to mitigate these issues. 

Sediment basins and traps will be installed before any major site grading takes place. Additional sediment 

traps and silt fences will be installed as grading takes place to keep sediment contained on-site at 

appropriate locations. 

Key runoff-control measures will be located in conjunction with sediment traps to divert water from planned 

undisturbed areas away from the traps and sediment-laden water into the traps. Diversions will be installed 

above the areas to be disturbed before any grading operations. Any perimeter drains will be installed with 

stable outlets before opening major areas for development. Any additional facilities needed for runoff control 

will be installed as grading takes place. 

During grading operations, temporary diversions, slope drains, and inlet and outlet protection installed in 

a timely manner will be very effective in controlling erosion and sediment build-up. 

The main run-off conveyance system with inlet and outlet protection measures will be installed early and 

used to convey stormwater run-off through the development site without creating gullies or channels. Install 

inlet protection for storm drains as soon as the drain is functional to trap sediment on-site in willow pools 

and to allow the flood flows to enter the storm drainage system safely. Install outlet protection at the same 

time as the conveyance system to prevent damage to the receiving waters.  

Sediment Control Measures 

Sediment entrapment facilities are necessary to reduce sediment discharges to downstream properties and 

receiving waters. All run-off leaving a disturbed area will pass through a sediment entrapment facility before 

it exits the site and flows downstream.  

• Straw Bales 

Straw bales will be placed at the base of a slope to act as a sediment barrier. These are not recommended 

for use within a swale or channel. Straw bales are temporary in nature and may perform for only a period 

of weeks or months. Proper installation and maintenance are necessary to ensure their performance. 

• Silt Fencing 

A silt fence is made of woven synthetic material, geotextile, and acts to filter run-off. Silt fencing will be 

placed as a temporary barrier along the contour at the base of a disturbed area but is not recommended 

for use in a channel or swale. The material is durable and will last for more than one season if properly 

installed and maintained. Silt fencing is not intended to be used as a perimeter fence or in an area of 

concentrated flow. If concentrated flow conditions exist, a more robust filter will be considered. 

• Silt Barriers 

Silt barriers can also be temporarily installed in any road gullies of partially constructed roads to prevent 

sediment movement into downstream drainage systems or SUDS components. 

When the catchment area is greater than that allowed for straw bale barriers or silt fences, the runoff will 

be collected in diversion drains and routed through temporary sediment basins. 
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• Diversion Drains 

Diversion drains are simple linear ditches, often with an earth bund, for channelling water to the desired 

location. If the drains are being eroded they will be lined with geotextile fabric or large stones or boulders. 

• Silt Traps 

Will be placed at the base of a slope as a sediment barrier or as a temporary filter prior to discharge into a 

stream. Silt traps are deemed temporary and proper installation and maintenance is needed to ensure their 

performance.  

5.4.5 Dust and Dirt Control 

Nuisance dust emissions from construction activities are a common and well recognised problem.  Fine 

particles from these sources are recognised as a potentially significant cause of pollution.  

The main contractor will be required to demonstrate that both nuisance dust and fine particle emissions 

from the site are adequately controlled and are within acceptable limits.  

Dust and fine particle generation from construction and demolition activities on the site will be substantially 

reduced through carefully selected mitigation techniques and effective management. Once particles are 

airborne it is very difficult to prevent them from dispersing into the surrounding area. The most effective 

technique is to control dust at the source and prevent it from becoming airborne since suppression is 

virtually impossible once it has become airborne. 

The following are techniques and methods which are widely used currently throughout the construction 

industry and which may be used in the proposed development. 

 

• The roads around the site are all surfaced and no dust is anticipated arising from unsealed surfaces.  

• Vehicles travelling on any unsurfaced site roads should have their speed restricted to 20 kph.  

• Access gates to the site shall be located at least 10m from sensitive receptors where possible;  

• A regime of ‘wet’ road sweeping will be set up to ensure the roads around the immediate site areas 

are clean and free from dirt/dust arising from the site, as is reasonably practicable. This cleaning will 

be carried out by approved mechanical sweepers.  

• Material handling systems and site stockpiling of materials will be designed and laid out to minimise 

exposure to wind. Water misting or sprays will be used as required if particularly dusty activities are 

necessary during dry or windy periods. During periods of very high winds (gales), activities likely to 

generate significant dust emissions should be postponed until the gale has subsided. 

• Footpaths immediately around the site will be cleaned by hand regularly, with damping as necessary. 

• High-level walkways and surfaces such as scaffolding will be cleaned regularly using safe ‘wet’ 

methods, as opposed to dry methods. 

• Vehicle waiting areas or hard standings will be regularly inspected and kept clean by brushing or 

vacuum sweeping and will be regularly sprayed to keep moist, if necessary.  

• Vehicle and wheel washing facilities will be provided at site exit(s) where practicable. If necessary 

vehicles will be washed down before exiting the site. 

• Netting will be provided to enclose scaffolding to mitigate the escape of airborne dust from the 

existing and new buildings. 
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• Vehicles and equipment shall not emit black smoke from the exhaust system, except during ignition 

at startup. 

• Engines and exhaust systems should be maintained so that exhaust emissions do not breach 

stationary emission limits set for the vehicle/equipment type and mode of operation.  

• Servicing of vehicles and plant should be carried out regularly, rather than just following breakdowns. 

• Internal combustion plant should not be left running unnecessarily. 

• Exhaust direction and heights should be such as not to disturb dust on the ground and to ensure 

adequate local dispersal of emissions.  

• Where possible fixed plant such as generators should be located away from residential areas.  

• The number of handling operations for materials will be kept to a minimum in order to ensure that 

dusty material is not moved or handled unnecessarily.  

• The transport of dusty materials and aggregates will be carried out using covered/sheeted lorries. 

Before entrance onto public roads, trucks will be adequately inspected to ensure no potential for dust 

emissions.    

• Material handling areas should be clean, tidy and free from dust.  

• Vehicle loading should be dampened down and drop heights for material to be kept to a minimum.  

• Drop heights for chutes/skips should be kept to a minimum. 

• Dust dispersal over the site boundary should be minimised using static sprinklers or other watering 

methods as necessary.  

• Stockpiles of materials should be kept to a minimum and if necessary, they should be kept away 

from sensitive receptors such as residential areas etc.  

• Stockpiles were necessary, should be sheeted or watered down.  

• Methods and equipment should be in place for immediate clean up of spillages of dusty material.  

• No burning of materials will be permitted on site. 

• Earthworks excavations should be kept damp where necessary and where reasonably practicable.  

• Cutting on-site should be avoided where possible by using prefabrication methods. 

• Equipment and techniques for cutting/grinding/drilling/sawing/sanding etc, which minimise dust 

emissions and which have the best available dust suppression measures, should be employed. 

• Hoarding will be erected around site boundaries to reduce visual impact.  This will also have the 

added benefit of preventing larger particles from impacting nearby sensitive receptors. 

• Where scabbling is to be employed, tools should be fitted with dust bags, residual dust should be 

vacuumed up rather than swept away, and areas to be scabbled should be screened off.  

• Wet processes should be used to clean building facades if possible. If dry grit blasting is unavoidable 

then ensure areas of work are sealed off and dust extraction systems used. 

• Where possible pre-mixed plasters and masonry compounds should be used to minimise dust arising 

from on-site mixing. 

• Before commencement, the main contractor should identify the construction operations which are 

likely to generate dust and draw up action plans to minimise emissions, utilising the methods 

highlighted above. Furthermore, the main contractor should prepare environmental risk assessments 

for all dust-generating processes, which are envisaged.  

• The main contractor should allocate suitably qualified personnel to be responsible for ensuring the 

generation of dust is minimised and effectively controlled. 

• The name and contact details of a person to contact regarding air quality and dust issues should be 

displayed on the site boundary, this notice board should also include head/regional office contact 

details.   
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The contractor will be obliged to implement the mitigation measures outlined in the EIAR in respect of 

dust/dirt control. 

5.4.6 Noise Control 

The main contractor will deal with the immediate dangers to hearing etc. associated with high noise levels 

and the impact of same on construction operatives, using risk assessment and mitigation/precautionary 

measures and equipment, all pursuant to the current health and safety legislation.  

The main contractor will carry out a noise assessment in relation to the proposed works at the construction 

stage. This noise assessment will be carried out by a competent person (or a specialist firm) with specialist 

training in this area. 

The noise assessment should include the following steps:- 

• Identify and list all construction work activities where there is likely to be a significant noise hazard.  

• Determine the hazards/nuisance. 

• Identify all third parties likely to be exposed to the nuisance.  

• Measuring the risk: The level of noise in dBs 

• Considering and Implementing Control Measures. 

• Control exposure to noise.   

• Record the findings of the noise assessment. 

• Review and revise.  

 

The contractor will be obliged to implement the noise mitigation measures set out in Chapter 8 of the EIAR.   

5.4.7 Protection of Soils and Groundwater 

To preserve the topsoil on the site, topsoil will be removed to stockpiles and protected during the 

construction period for reuse on completion of the works.  Topsoil will be stored in mounds and suitably 

protected to prevent waterlogging during wet weather.  The stripping of topsoil will be undertaken on a 

phased basis so that no area is stripped until works are imminent in that area. All topsoil stripping associated 

with the proposed development will be monitored by a suitably qualified archaeologist. During topsoil 

stripping a written and photographic record describing the form of the townland boundaries to be impacted 

upon should be included in the monitoring report. 

Levels of the proposed roads will be established to minimise the quantity of fill material to be imported to 

the site.  Surplus subsoil will be used for landscaping where possible. 

The provision of wheel wash facilities at the construction entrance to the development will minimise the 

amount of soil deposited on the surrounding road network.  The adjoining road network will be cleaned 

regularly, if required, to prevent the build-up of soils from the development site on the existing blacktop 

roads. 

Measures will be implemented throughout the construction stage to prevent contamination of the soil and 

adjacent watercourses from oil and petrol leakages and significant siltation.  Suitable bunded areas will be 

installed for oil and petrol storage tanks.  Designated fuel filling points will be put in place with appropriate 

oil and petrol interceptors to protect from accidental spills.  Spill kits will be provided by the Contractor to 

cater for any other spills. 
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Dampening down measures with water sprays will be implemented during periods of dry weather to reduce 

dust levels arising from the development works. 

The excavations for the basement, drainage pipes, water supply, utilities and foundations have been 

designed to be as shallow as possible to reduce excavation depths. However, an impact on the water on 

site is anticipated. Careful attention will be required to maintain the excavations clear of groundwater. 

A discharge Licence will be required for any groundwater pumped from the excavations to any public 

watercourse or sewer. 

All water pumped from the excavations will require to be treated for silt and deleterious matter (i.e. by the 

use of silt traps, straw bales or similar) and no direct discharge to an existing stream/ditch or sewer will be 

allowed. During any discharge of water from the excavations, the quality of the water will be regularly 

monitored visually for hydrocarbon sheen and suspended solids. Periodic laboratory testing of discharge 

water samples will be carried out in accordance with the requirements of the discharge licence obtained 

from the Local Authority. 

After implementation of the above measures the proposed development will not give rise to any significant 

long term adverse impact. Negative impacts during the construction phase will be short term only in 

duration. 

5.4.8 Protection of Surface Waters 

• The contractor will appoint a suitably qualified person to oversee the implementation of measures 

for the prevention of pollution to the receiving surface water environment.   

• Cut off trenches will be constructed as necessary 

• These measures will be implemented and maintained during the construction phase to prevent 

surface water runoff from discharging directly into the local watercourse.   

• Regular testing of surface water discharges will be undertaken at the outfall from the subject lands.  

The location will be agreed upon between the project ecologist and the site foreman at the 

commencement of works.  Trigger levels for halting works and re-examining protection measures 

will be: pH >9.0 or pH <6.0; and/or suspended solids >25 mg/l.  These trigger levels are based on 

those outlined within ‘Guidelines on Protection of Fisheries During Works in and Adjacent to 

Waters (IFI, 2016)’.   

• Where silt control measures are noted to be failing or not working adequately, works will cease in 

the relevant area.  The project ecologist will review and agree on alternative pollution control 

measures, such as deepening or redirecting trenches as appropriate, before works may 

recommence.   

• All fuels and chemicals will be bunded, and where applicable, stored within double skinned 

tanks/containers with the capacity to hold 110% of the volume of chemicals and fuels contents.  

Bunds will be located on flat ground a minimum distance of 50 m from any watercourse or other 

water-conducting features, including the cut off trenches. 

• All existing services will be located using service records, GPR surveys and slit trenches to ensure 

that their positions are accurately identified before excavation works commence. 

• Temporary traffic management will be implemented as appropriate during the construction of the 

outfalls on Damastown Avenue.  
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5.4.9 Refuelling 

• Construction plant and equipment will only be parked overnight within the site compound. 

Construction plant and equipment will be checked daily for any visual signs of oil or fuel leakage, as 

well as wear and tear. 

 

• Fuel will not be stored on-site for the duration of the construction phase. Fuel will only be brought to 

the site via mobile fuel bowser. For any liquid other than water, this will include storage in suitable 

tanks and containers which will be housed in the designated area surrounded by a bund wall of 

sufficient height and construction to contain 110 percent (110%) of the total contents of all containers 

and associated pipework. The floor and walls of the bunded areas will be impervious of all containers 

and associated pipework. The floor and walls of the bunded area will be impervious to both water 

and oil. The pipes will vent downwards into the bund. 

 

• Where Contractors are required to refuel vehicles, this will only be carried out at the designated 

refuelling location within the site storage compound, which must employ pollution control 

mechanisms to prevent the escape of fluids to the river. No refuelling is permitted on-site, i.e. within 

the river or adjacent due to risk of spillage. 

 

• The local authority will be informed immediately of any spillage or pollution incident that may occur 

on-site during the construction phase. 

 

• All small plant such as generators and pumps bunded and stood in drip trays capable of holding 

110% of their tank contents, 

 

• All small plant will be positioned on the bridge itself (within the designated works area – refer to 

Preliminary Traffic Management Plan), on the secured scaffolding/work platforms, or within the 

dewatered, ‘dry’ sections of the dammed river during the works. 

 

• Waste oils, empty oil containers and other hazardous wastes will be disposed of in accordance with 

the requirements of the Waste Management Act, 1996. 

5.4.10 Site Tidiness and Housekeeping 

• Construction works will be carried out according to a defined schedule agreed with the client and the 

relevant contractors, with regard to the hours of work outlined above. Any delays or extensions 

required will be notified at the earliest opportuning to the client and Contractors. 

 

• Contractors will ensure that road edges and footpaths are swept regularly. 

 

• Any and all waste materials arising during the works will either be immediately taken to a location 

from which discharge to the East Pinkeen River cannot take place, or temporarily stored/covered to 

prevent washout thereto. 

 

• All Contractors will be responsible for the clearance of their plant, equipment and any temporary 

buildings upon completion of construction. The site will be left in a safe condition. 
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5.4.11   Monitoring, Inspection and Record Keeping 

• The Project Ecologist will supervise the sampling of suspended solids downstream prior to 

commencement of works, and weekly during remediation works. Samples will be analysed on-site. Should 

results show a 10% increase in suspended solids downstream of the site this will be brought to the attention 

of the contractor by the Project Ecologist and any suitable contingency measures will be instigated. 

 

• Routine inspections of construction activities will be carried out daily by the contractor staff to ensure 

all controls to prevent environmental impact, relevant to the construction activities taking place at the 

time, are in place. Environmental inspections will ensure that the works are undertaken in compliance 

with the Project CEWMP and that the requirements of the Conditions of Planning, the NIS and 

associated documentation are being adhered to during construction. 

 

• The Contractor will develop their site inspection programme, which will include an inspection 

procedure and relevant forms to record any issues. 

 

• Only suitably trained staff will undertake environmental site inspections. 

 

• The Project Ecologist will keep records of works undertaken. 
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6. Proposed Construction Phasing and Programme 

A detailed construction programme has not been developed at this stage. However, it is anticipated that 

the total construction period for the development will be approximately 5 years. 

Each phase will include: 

• Site clearance and construction of associated infrastructure including drainage, water supply, utilities 

and roads. 

• Construction and subsequent fitting out of the residential units. 

Whilst the construction programme is yet to be developed, there are a series of elements to be built 

within/close to sensitive areas, specific mitigation measures will be incorporated in this regard. 
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